



**Ghost Trap Removal Pilot – San Antonio Bay
Contract # 119
April 2026 Monthly Progress Report
Status (01) as of April 30, 2026**

Work Completed This Period: April 1 – April 30, 2026

Develop Contracts: (% Complete by Task Budget: 0%)

Permitting: (% Complete by Task Budget: 0%)

Removal Procedures: (% Complete by Task Budget: 41%)

- Began drafting removal procedures.
- Contacted regulatory agencies and law enforcement.
- Researched necessary permits and regulations.

Assessment Protocols: (% Complete by Task Budget: 48%)

- Began drafting assessment protocols.
- Hosted kick-off meeting with SABP and TPWD staff.

Trap Removal: (% Complete by Task Budget: 0%)

Community Engagement: (% Complete by Task Budget: 8%)

- Created social media posts and content for the SABP website.

Analyze/Final Report: (% Complete by Task Budget: 0%)

Total Project Budget Status:

- 12% (\$60,261) remaining/available going forward.



Bobby W. Garner
Treasurer - SABP Board of Directors

May 5, 2026

**San Antonio Bay Partnership, Inc.
PO Box 277
Port O'Connor, Texas 77982**

PR1-②