



Protecting our bays and estuaries

615 N Upper Broadway, Suite 1200 • Corpus Christi, Texas 78401 • 361-336-0304 • 361-400-5326 (fax)

Date: October 29, 2021
To: Matagorda Bay Mitigation Trust
From: Rosario Martinez
RE: Matagorda Island Shoreline Protection (CBBEP Project 1932)

Matagorda Island Shoreline Protection Current Activities:

A call took place via Webex on September 14, 2021 to discuss the status of the project. HDR (Project Engineer) recommended limiting the scope for the 2022 non-wintering season for whooping cranes (May 1 – October 30) to repairs to B-SR-1 at Little Brundrett Lake. The recommendation was based on the current availability of fill material and the anticipated length of construction. ANWR staff agreed with the recommendation to focus construction at Little Brundrett Lake in 2022.

A work order with HDR and the CBBEP was executed on October 13, 2021 to include additional topographic and bathymetric surveying at B-SR-1. This data will provide updated elevations that will be used to establish volumes for berm replacement and revetment. Construction drawings will also be updated to show new survey data and conditions at the project site. Additional volume calculations will be performed, and the drawings, specifications, and contract documents will be finalized. The survey is anticipated to take place the second week of November 2021. Construction should begin in April 2022.