



Protecting our bays and estuaries

PHYSICAL: 1305 N Shoreline Blvd, Suite 205, Corpus Christi, TX 78401
MAILING: P.O. Box 23025, Corpus Christi, TX 78403-3025

PHONE: 361-336-0304
EMAIL: info@cbbep.org

Date: June 19, 2026

To: Matagorda Bay Mitigation Trust

From: Rosario Martinez

RE: Statement of Work; Cedar Bayou Maintenance Dredging Permit Amendment to Create DMPA on Matagorda Island (Contract #99)

Activities During Payment Request Period:

CBBEP selected Anchor QEA as the Project Engineer. A work order was executed on April 9, 2025. Tasks on this work order included Review Existing Site Information, Wetland and Habitat Delineation, Threatened and Endangered Species Review, Archaeological Review and Survey, USACE Permit Amendment Request, Response to Comments, and Issuance of Permit Amendment.

The archaeological surveyor conducted the field work portion of the survey on February 18, 2026 (Task 4). The draft cultural resources assessment provided was submitted on April 13, 2026. USFWS (ANWR) and the CBBEP reviewed and provided comments to Anchor QEA. The cultural resources assessment report was finalized on May 11, 2026. Anchor QEA continues to work on the USACE permit amendment request (Task 5).

Deliverables and Supporting Documentation included with this Payment Request:

- Anchor QEA Invoice 39356 dated March 9, 2026, for the period of January 1-February 28, 2026 with an Invoice total of \$1,132.47.
- Anchor QEA Invoice 40184 dated April 10, 2026, for the period of March 1-31, 2026, with an Invoice total of \$12,905.28.
- Anchor QEA Invoice 40980 dated May 14, 2026, for the period of April 1 – 30, 2026, with an Invoice total of \$6,947.99